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From Ken Rone

.Subject Report Week Ending 8/2/87

(f)

2.

Port of'.Seattle accepted our demand of $22K for the property swap
providing we "handle" the transaction. Awaiting written confirmation.

Met with Lone Star Industries. Indicated that last forecast submitted
to them.; is still valid. Advised them ship scheduled for 8/28 can be
received only if silo of contaminated "cement, unloaded on 5/10/87 is
removed. ' |

Electrical and rail contractors beginning work on rail unloading pit.
Excavation to begin next week.

Decision required: What is monthly

5.

sales forecast from.West Terminal

6.

8.

for balance of the year; what type of cement will be pumped to Stoneways
new plant.

Met with subcontractor for EPA to discuss concerns about potential
Superfund status of the plantsite^([Their concern over Cr 'in our pond
is at odds with years of analysis^sfiowed Cu to be a problem but not Cr.
Likely a typographical error was made along the line. Much time spent
discussing kiln brick disposal practices.

Initial 'planning in process for logging of Superior Quarry site. Logging
permit has been approved.

Held two safety committee meetings. No Accidents.

Truck went to West Terminal for load which should have been picked up at
Plant, loader failed to check and wrong cement was delivered. Two loads
had to be hauled back.

9.

10.

11.

KJR:

. over Stoneways slow

visitors.

ws h

response to truck wash relocation.

More cement transfered from West Terminal to Plant so bulk bag order can
be made up for 32 tons customer.
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